

S/NO	Category	Features List	Progress	Remarks			
1	Server Application	Multi lens connection	Done	Feature completed			
2	Server Application	Configuring the lens parameters and encoders from the application side	Pending	Encoder settings pending			
3	Server Application	Dynamic features modification fps, resolution, bitrate	Pending	Resolution pending			
4	Server Application	continues Recording, event based recording, scheduled recording(once and daily)	Pending	Event and scheduled pending			
5	Server Application	Local window for server application request and response observation, purely for testign	Done	Completed			
6	Server Application	Event window	Done	No remarks			
7	Server Application	Alarm Threshold configuration on cpu, memory, disk	Done	Completed safely			
8	Server Application	SMTP recipients additions	Done	No issues reported			
9	Server Application	System Health, Alarm History, User Activity, Storage utilization reports upto requested time	Done	No service writing to logs from the device application			
10	Server Application	Reboot, network reset, configuration reset and Factory reset	Pending	Config and factory reset pending			
11	Server Application	Maintaing multiple boards by an Unique ID	Done	Completed			
12	Server Application	Requesting IP change on hte board	Not yet	=AI("Fill an appropriate value for this cell b			
13	Server Application	Search and playback of recorded videos	Pending	Functional tests completed			
14	Device application	Login-- 2 step verification(email and authenticator)	Done	Functional and verified			
15	Device application	Role based login(admin, operator, viewer)	Done	Tested successfully with admin, operator, and viewer accounts			
16	Device application	Http and Https connection compatibility	Done	Completed			
17	Device application	Modular structure	Pending	On going process			
18	Device Application	Media pipeline to serve rtsp/hls connections on request	Done	Completed			
19	Device application	Main/sub/third branched for each lens	Done	Completed successfully			
20	Device application	Decision making to build with or avoid the cairo to save cpu based on user request	Done	Completed			
21	Device application	Continues Recording	Done	Completed			
22	Device application	Scheduled recording(once and dialy)	Done	Completed successfully			
23	Device application	Scheduled recording(choosing options of days in week)	Not yet	Development pending			
24	Device application	Event based recording	Done	Completed			
25	Device application	SMTP (mail service) at login and alerts	Done	Completed			
26	Server Application	Alert manager to send the alerts to local (through zmq for testing)	Done	Feature implemented and tested with ZMQ successfully			
27	Device application	Alert manager to send alerts through the email	Done	Completed			
28	Device application	SNMP service to send the emergency alerts	Pendig	Integration			
29	Device Application	Each branch of each lens configuration(resolution, fps, codec, bitrate, cairo and clock overlays)	Done	Successfully implemented for all branches			
	Device application	Dynamic fps, resolution, bitrate modifications	Done	Completed			
30	Device application	Bitrate mode static and dynamic configuring	Pending	Actively in discussion with nxp team			
31	Device application	Dynamic AI elements modifications(cairo) of each branch	Done	Completed			
32	Device application	Dynamic clock(time) addition and removal	Done	Completed successfully			
33	Device application	Device status logging	Pending	Completed successfully			
34	Device Application	Device status reports response to teh server	Done	Completed			
35	Device application	ONVIF compliance	Pending	Completed			
36	Device application	Request based pipeline addition for AI engine	Done	Feature completed			
37	Device application	AI model loading, switching, removal on the request with out effecting the other branches	Done	Completed successfully			
38	Device application	AI snapshot and recording trigerring	Done	Feature completed			
39	Device application	AI engine reporting to internal alert manager	Done	Feature completed			
40	Device Application	Ability disable and enable the event based snapshots and recordings	Done	Feature implemented and verified			
	Device application	Gracefule shutdown of active branches when admin request different codec	Done	COdec and overlay elements addition/change required definete rebuildg			
	Device application	H264/H265 and software(mjpeg) encoding	Done	Completed successfully			
	Device application	Smart heart beat checker to find the active branches in HLS stream to teardown the pipeline	Done	Completed			
	Device application	OTA for firmware upgradation	Pendinf	Integration to the application is pending			
	Device application	FTP for transferring the files	Pendign	The integration of the FTP service into the application is currently in progress.			
	Device application	Live Health Diagnostics: Constantly self-monitors system health and allows administrators to download instant diagnostic reports	Done	Pending implementation			